

Project Planning Template

Project Planning Phase

Project Name	Automated Network Request Management in ServiceNow
Phase	Phase 4: Project Planning
Author	Srikakulam Srikanth Surya
Team ID	SRIKANTHSURYA-NRM-01
Date	29 June 2026
Platform / Domain	ServiceNow / IT Service Management (ITSM)
Academic Year	2025 – 2026

1. Product Backlog, Sprint Schedule & Estimation

Sprint	Epic	Story No.	Description	Points	Priority
Sprint-1	Project Setup & Portal Intake	USN1	Establish Service Catalog taxonomy, create custom role matrices (sn_network_requester, sn_network_approver, sn_network_engineer), and design the baseline Requester Service Portal view with 8 categorized network request items.	8	High
Sprint-2	Form Setup & Validation Logic	USN2	Build dynamic, intelligent catalog variable forms. Implement UI Policies to toggle conditional fields and Client Scripts with regex syntax rules for IP addresses, subnet masks, and port number checking.	9	High
Sprint-3	Core Workflows & SLA Management	USN3	Configure multi-step approval paths via Flow Designer (Line Manager → Network Security Team) and activate automated fulfillment task (sc_task) generation, SLA tracking clocks, and all notification triggers.	8	High
Sprint-4	End-to-End Testing & Deployment	USN4	Conduct end-to-end user scenario testing (UAT simulations, negative syntax tests, SLA breach validation), document project records, resolve backlog defects, and migrate Update Sets into production.	5	High

2. Project Tracker & Agile Velocity

Sprint	Total SP	Duration	Start Date	Planned End	SP Completed	Actual Release
Sprint-1	8	2 Days	22 June 2026	23 June 2026	8	23 June 2026
Sprint-2	9	2 Days	24 June 2026	25 June 2026	9	25 June 2026
Sprint-3	8	2 Days	26 June 2026	27 June 2026	8	27 June 2026
Sprint-4	5	1 Day	28 June 2026	28 June 2026	5	28 June 2026

Velocity Metrics:

- Total Estimated Story Points: 30
- Total Development Window: 7 Days
- Average Velocity: $30 \text{ Story Points} \div 7 \text{ Days} \approx 4.29 \text{ story points per day}$

3. Burndown Chart Data

The burndown chart tracks remaining work (story points) against the ideal completion line over the 7-day development window. Plot the Timeline on the X-axis and Remaining Story Points on the Y-axis. The Ideal line runs from (0, 30) straight to (7, 0). The Actual line tracks the real remaining point values below.

Timeline	Ideal Remaining SP	Actual Remaining SP	Status / Notes
Day 0 (Start)	30	30	Project kickoff and requirements finalization
Day 1 (Mid Sprint-1)	25.7	30	Service Catalog layout structured in ServiceNow
Day 2 (End Sprint-1)	21.4	22	Sprint-1 Complete: Setup & portal active (-8 SP)
Day 3 (Mid Sprint-2)	17.1	22	Form variables and client validation logic drafted
Day 4 (End Sprint-2)	12.9	13	Sprint-2 Complete: Dynamic validation scripts active (-9 SP)
Day 5 (Mid Sprint-3)	8.6	13	Flow Designer approval trees and routing maps built
Day 6 (End Sprint-3)	4.3	5	Sprint-3 Complete: SLA rules & Flow triggers complete (-8 SP)
Day 7 (End Sprint-4)	0	0	Sprint-4 Complete: UAT signed off, platform live (-5 SP)